COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE SUMVARY 08: 21: 08
CONTI D 21851 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21851- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TI ME ALLOW 60 WORK DAYS
US 36D LAST CHANCE VEST PERCENT TIME:  65.00 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP0362- 038
US 36D LAST CHANCE WEST
NAME OF ROAD:
PRQJECT COUNTI ES: WASHI NGTON
CONTRACTOR:
SI MON CONTRACTORS PAY PERI OD ENDI NG 07/ 20/ 2021 DATE TI ME STARTED 04/26/2021
6215 CLEAR CREEK PARKWAY DATE LET 01/ 07/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 01/ 14/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/27/2021 DATE ACCEPTED
CHEYENNE Wy 82009 (307) 635- 9005 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,604, 669. 98 PARTI Cl PATI NG $  3,488,118.93 $ 1, 251, 886. 75
AWARD PRQIJECT AMT: $ 3,519, 000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 96. 77% TOTAL EARNI NGS 3,488, 118. 93 1,251, 886.75
FUNDS AVAI LABLE: $ 116, 551. 05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 488, 118. 93 1, 251, 886. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE -52,785. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 435, 333. 93 1, 251, 886. 75
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,435, 333. 93 1, 251, 886. 75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 251, 886. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21851-BID ESTI MATE RUN 08/ 05/ 2021
PRQJECT: NHPP0362- 038 ESTI MATE NO 0004 08:21: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 72,818.000 72,818.000
Sy 0. 000 0. 00
0. 75000 72,818. 000 54, 613. 50
0006 202- 00240 Rem Asphalt Mat (Planing) 1.5 inch planing depth 86, 762. 000 86, 762. 000
SY 0. 000 0. 00
0. 92000 86, 762. 000 79, 821. 04
0010 202-01130 *Renpval of Guardrail Type 3 488. 000 488. 000
LF 0. 000 0. 00
12. 68000 488. 000 6,187. 84
0015 203-01500 Bl adi ng 20. 000 12. 500
HOUR 1. 000 137.00
137. 00000 13. 500 1, 849.50
0020 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0025 208-00035 Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
4. 05000 0. 000 0. 00
0030 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 0. 000 0. 000
EACH 0. 000 0. 00
1, 825. 00000 0. 000 0. 00
0035 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0040 208-00103 Renoval and Disposal of Sedinent (Labor) 11. 000 5. 000
HOUR 0. 000 0. 00
41. 25000 5. 000 206. 25
0045 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 11. 000 5. 000
HOUR 0. 000 0. 00
82. 20000 5. 000 411.00
0050 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00

120. 15000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0055 212-00006

0060

212-00032

0065

213-00012

0070

240- 00010

0075

304- 07009

0080

403- 00720

0085

403- 34751

0090

506- 00209

0095

603- 50012

0100

606- 00301

0105 606-01370

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

of Nests

Renoval

*Aggr egate Base Course (Class 7) (Special)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading SX) (75) (PG 64-28)

*Riprap (9 Inch)

*12 Inch Plastic Pipe

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3G

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
ACRE
2, 000. 00000
0. 000
ACRE
4,500. 00000
0. 000
ACRE
4,500. 00000
0. 000
HOUR
111. 20000
2, 762. 300
TON
37. 00000
73.770
TON
160. 00000
25, 071. 560
TON
86. 00000
7.000
cy
407. 00000
162. 000
LF
45. 75000
650. 000
LF
31. 50000
4. 000
EACH

2,825. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,762.300
2,762.300

24.230
49. 540
73.770

15, 322. 930
9, 748. 630
25,071. 560

0. 000
7.000
7.000

0. 000
162. 000
162. 000

650. 000
0. 000
650. 000

4.000
0. 000
4.000
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ESTI MATE RUN 08/ 05/ 2021

102, 205

7,926

838, 382

2,849

7,411,

.00

.00

.00

.00

10

40

18

00

50

.00

.00

08: 21: 08

AMOUNT

102, 205

11, 803

2,156, 154

2,849

7,411.

20, 475

11, 300

.00

.00

.00

.00

10

20

16

00

50

00

00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0110 606-02003

0115

606- 02005

0120

609- 60011

0125

612- 00081

0130

612-00083

0135

612- 00101

0140

612-00102

0145

612- 00103

0150

613-81900

0155

614-80391

0160 615-00030

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Curb Type 6 (Section M

*Del i neat or

(Post Munted) (Type 1)

*Del i neat or

(Post Mounted) (Type I11)

*Del i neat or

*Del i neat or

*Del i neat or

1)

Mobi | e Li ght Tower

*Runbl e Strip (Ginding)(Asphalt)

*Enbanknment Protector Type 3

(Drivable Concrete Installation) (Type I)

(Drivable Concrete Installation) (Type Il)

(Drivable Concrete Installation) (Type

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 700. 00000
6. 000
EACH
2, 900. 00000
377. 000
LF
25. 00000
19. 000
EACH
67. 50000
6. 000
EACH
71. 00000
126. 000
EACH
114. 25000
42.000
EACH
119. 50000
10. 000
EACH
130. 00000
2.000
EACH
2, 800. 00000
77, 807. 000
LF
0. 15000
6. 000
EACH

1, 700. 00000

QrY TH'S PERI OD
QTY TO DATE

0.
77, 807.
77,807.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 08/ 05/ 2021

9, 425.

11, 671.

10, 200.

.00

.00

00

.00

.00

.00

.00

.00

.00

05

00

08: 21: 08

AMOUNT

7, 400.

17, 400.

9, 425.

5, 600.

11, 671.

10, 200.

00

00

00

.00

.00

.00

.00

.00

00

05

00



CONTI D

ROADWAY

CAT NO0200

0165 625-00000

0170

626- 00000

0175

626-01114

0180

627-00008

0185

627-00011

0190

627- 30405

0195

627-30410

0200

629- 01031

0205

630- 00000

0210

630- 00001

0215 630- 00007

C21851

21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Survey Mnunent

(Type 3A)

*Fl aggi ng

*Pi | ot

Car Qperation

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

13, 000. 00000

1. 000
LS
323, 258. 65000

97. 000
DAY
41. 00000
529. 000
GAL
105. 50000
876. 000
GAL
53. 50000
219. 000
SF
17. 00000
0. 000
SF
17.00000
2.000
EACH
1, 000. 00000
1, 075. 500
HOUR
32. 00000
328. 000
HOUR
63. 75000
34. 000
DAY

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.810
0.190
1. 000

0.989
0. 000
0.989

66. 000
20. 000
86. 000

0. 000
529. 000
529. 000

709. 000
167. 000
876. 000

0. 000
219. 000
219. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

686. 500
375. 000
1, 061. 500

193. 000
134. 000
327.000

25. 000
6. 000
31. 000
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ESTI MATE RUN 08/ 05/ 2021

2,470

820.

55, 809

8,934

3,723

12,000

8,542

1, 800.

00

.00

50

50

00

.00

.00

00

50

00

08: 21: 08

AMOUNT

13, 000

319, 702

3,526

55, 809

46, 866

3,723

33, 968

20, 846

9, 300

00

80

00

50

00

00

.00

.00

00

25

00



CONTI D

CAT NO0200

0220

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

630- 00012

630- 80001

630- 80335

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80364

630- 80380

630- 80520

C21851

NHPP0362- 038

21851-BID

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
53. 000
DAY

2, 100. 00000
6. 000

EACH
904. 00000
2.000

EACH
96. 00000
34. 000

EACH
74. 50000
56. 000

EACH
96. 00000
21.000

EACH
32. 00000
3. 000

EACH
3, 900. 00000
0. 000

EACH
26. 50000
0. 000

EACH
31. 50000
154. 000

EACH
7.00000
1. 000

DAY

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36. 000
14. 000
50. 000

2.000
2.000
4.000

1. 000
1. 000
2.000

17. 000
17. 000
34. 000

28. 000
28. 000
56. 000

10. 500
10. 500
21. 000

1.500
1.500
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

77.000
77.000
154. 000

0. 000
1. 000
1. 000
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ESTI MATE RUN 08/ 05/ 2021

29, 400

1, 808

96

1, 266

2,688

336.

5, 850

539.

1,250

00

00

50

00

00

00

.00

.00

00

08: 21: 08

AMOUNT

105, 000

3,616

192.

2,533

5,376

672.

11, 700

1,078

1, 250

00

00

00

00

00

00

00

.00

.00

00

00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21851-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0004 08: 21: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 500 8, 750. 00
17, 500. 00000 1. 000 17, 500. 00
0280 700-70010 F/ A M nor Contract Revisions 73, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70012 F/ A Asphalt Pavenent Incentive 88, 713. 540 0. 000
FA 88, 713. 540 88, 713. 54
1. 00000 88, 713. 540 88, 713. 54
0290 700-70016 F/ A Fuel Cost Adjustment 0.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70018 F/ A Roadway Snoot hness Incentive 21, 274. 880 0. 000
FA 21, 274. 880 21,274. 88
1. 00000 21, 274. 880 21, 274. 88
0300 700-70019  F/A Asphalt Cenent Cost Adjustrment 0.010 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70023 F/ A On-The-Job Trai nee 2, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70111 Project First Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70220 F/ A Phone Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0391 614-00011 Sign Panel (CL I) MIle Post Replacenent 5. 000 0. 000
SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21851 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21851-BI D ESTI MATE RUN 08/ 05/ 2021
PRQIECT: NHPP0362- 038 ESTI MATE NO 0004 08: 21: 08
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0392 614-01503 Steel Sign Supp (2-1n Rd)(Po&Sock) MIle Post 1. 000 0. 000
Repl acenent
EACH 0. 000 0. 00
220. 25000 0. 000 0. 00
0410 900- 00006 Added Item (Dol lar)/ Overweight Loads 0. 000 0. 000
DOL -1, 350. 000 -1, 350. 00
1. 00000 -1, 350. 000 -1, 350. 00

CAT 0200 CURRENT AMT $ 3,397,831.18$ 1,244,928.65$% 3,281, 280.11
CAT NO0300 STRUCTURES

0325 201-00005 *Renpval of Debris 1. 000 1.000
LS 0. 000 0.00
10, 400. 00000 1. 000 10, 400. 00
0330 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 241.000 241.000
SY 0. 000 0. 00
30. 25000 241.000 7,290. 25
0335 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 27.000 27.000
Sy 0. 000 0.00
314. 75000 27.000 8, 498. 25
0340 202-00460 *Renpval of Portions of Present Structure (Class 3) 32.000 32.000
SY 0. 000 0. 00
913. 75000 32. 000 29, 240. 00
0345 202-00505 *Renoval of Portions of Present Structure 218. 000 218. 000
SF 0. 000 0.00
90. 50000 218. 000 19, 729. 00
0350 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
487. 35000 0. 000 0. 00
0355 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 83. 150 56. 950
TON 26. 200 2,253.20
86. 00000 83. 150 7,150. 90
0360 408-01100 *Joi nt Seal ant 126. 000 72.000
LF 54. 000 1, 374. 30

25. 45000 126. 000 3, 206. 70



CONTI D:

CAT NO0300

0361

0365

0370

0375

0380

0385

0390

509- 08121

515- 00120

515- 00400

601- 03057

601- 06102

601-51005

602- 00000

CAT NO0400

0395

0400

0405

620- 00002

620- 00012

620- 00020

C21851
21851-BID
NHPP0362- 038

| TEM
DESCRI PTI ON

STRUCTURES

Tenp Bridge Deck CO 02

*Wat er proofi ng (Menbrane)

*Concrete Seal er

*Concrete Class DR

*Concrete (Patching)

*@Gal vani ¢ Anodes

*Rei nforcing Steel

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 08/ 05/ 2021

ESTI MATE NO. 0004 08: 21: 08
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
24.000 24.000
LF 0. 000 0. 00
175. 00000 24.000 4,200. 00
241.000 241.000
% 0. 000 0.00
25. 50000 241.000 6, 145. 50
364. 000 182. 000
sy 182. 000 3, 330. 60
18. 30000 364. 000 6, 661. 20
10. 900 10. 900
oy 0. 000 0. 00
2, 945. 00000 10. 900 32, 100. 50
81. 000 81. 000
cF 0. 000 0. 00
305. 00000 81. 000 24, 705. 00
113. 000 113. 000
EACH 0. 000 0. 00
35. 50000 113. 000 4,011. 50
0. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0. 00
CAT 0300  CURRENT AMT $  163,338.80$ 6,958.10% 163, 338. 80
1.000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
CAT 0400  CURRENT AMT $  43,500.00 $ 0.00$  43,500.00

PROQIECT TOTAL

CURRENT AMI $ 3,604, 669.98$ 1,251, 886.

75$ 3,488, 118.



